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FAIRCHILD TROPICAL GARDENS

Milestones
Milestones
FT    1095 Project Complete 572* 0 30AUG00 24MAR02

Visitor Center
Design
FT     960 Design 169 63 12AUG99A 30OCT00

Dry-Run  & Bldg. Depart. Review
FT    970 Dry-Run of Project Design 90 0 31OCT00 28JAN01

Bid & Award Cycle
FT    1000 Bids & Negotiation 60 0 29JAN01 29MAR01

Construction
FT    1005 Construction of Project 360 0 30MAR01 24MAR02
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© Primavera Systems, Inc.

Start Date 31JUL00
Finish Date 24MAR02
Data Date 30AUG00
Run Date 27SEP00 10:26
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